YOUR LOGO

Your Company Name

Trading name - Tax ID - Licence no. (if required)

Address - Phone - Email

BILL TO

PROGRESS CLAIM

Invoice no.
Date
Payment due
Contract / PO
Claim No.

Claim period

INV-1047

3 Aug 2026
Net 14
HC-0000

3

1-31 July 2026

Client  Harding Constructions

Billing address

Site address 22 Willow St

Attention

Project  Willow St Townhouses — Lot 4

Contract /PO HC-2261

LINE ITEMS
DESCRIPTION OF WORK CONTRACT VALUE % COMPLETE COMPLETED TO DATE
Site preparation $6,000.00 100% $6,000.00
Wall framing $34,000.00 100% $34,000.00
Roof framing $18,000.00 85% $15,300.00
Blocking & bracing $7,000.00 0% $0.00
APPROVED VARIATIONS / CHANGE ORDERS
REF DESCRIPTION AMOUNT
C0-02 Additional bracing, north wall (approved 18 Jul) $2,400.00
RETAINAGE HELD TO DATE
Total work completed to date $55,300.00
Previously held $3,800.00 Plus approved variations $2,400.00
Held this claim $1,970.00 Total completed incl. variations $57,700.00
Total retainage held $5,770.00 Less previously claimed ($38,000.00)
Released in accordance with the contract. CURRENT CLAIM $19,700.00
PAYMENT Tax (if applicable)
Bank / account Subtotal $19,700.00
Less retainage held this claim (10%) ($1,970.00)

Accepted methods

Late payment terms

AMOUNT DUE THIS INVOICE

$17,730.00

CONTRACTOR SIGNATURE - DATE CLIENT / SUPERINTENDENT SIGNATURE - DATE



